STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DAIEIINZ014  Pegedierd
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - D120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO# 341 SUPPLEMENT#: 0 | Category Code: CBPV CONTINGENCY BALANCE (incl. this change) $27,431,705.86
COST: $6,752.00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? []YES NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Remove Call Boxes

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Criginal Contract Time: Time Adj, This Change:

Time Adjustments:

2490 Day(s) 0 Day(s)

Praviously Approved CCO

630 Day(s)

Percentage Time Adjusted: Total # of Unreconciled Deferred Time
(including this change) CCO(s): {including this change)

25 % 2

THIS CHANGE ORDER PROVIDES FOR:

Madify call boxes by removing the railings adjacent to the call boxes along the bridge roadway barriers and plugging exposed
abandoned holes with painted bolts, removing call boxes and call box posts along the bridge roadway barriers and installing
painted cover plates, and revising communication cables at removed call boxes along the roadway barriers and at bikepath

call boxes that were changed to wireless.

Design has requested that call box railings on the roadway barriers be removed. Call box railings have been fabricated and
installed on the roadway barriers therefore cost will be incurred to remove the railings.

There are ongoing discussions between the Metropolitan Transportation Commission, Caltrans, and the California Highway
Patrol about whether call boxes are necessary along the bridge roadway barriers. Caltrans would like to eliminate call boxes
on the Self-Anchored Suspension Span (SAS) portion of the Bay Bridge so they do not interfere with the aesthetic qualities of
the suspension cables and the views from the bridge. While the elimination of call boxes is discussed and evaluated, Design
has requested that call boxes be removed along the roadway barriers prior to bridge opening. Call boxes are furnished by the

Department, so there will only be a credit for installation.

Twao of the bikepath call boxes supplied by the Department are wireless, therefore the barrier wire connections will be pulled

back and terminated.

The total cost of this change order is $6,752.00 lump sum, which can be financed from the contingency fund. A detailed cost

analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Jing Chen (District
Design), Lina Ellis (Maintenance), and Wenyi Long (Bridge Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date 3/10/14 THiPREGNEST TOIALTOBANE
. . . : ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E.  Date 10/3/13 FORCE AGEGURT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 10/3/13 | AGREED PRICE $6,752.00 36 752:00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $6,752.00 $6,752.00
- FEDERAL PARTICIPATION
Envirenmental: Date
P——— % Bl Ed T— [[] PARTICIPATING [[] PARTICIPATING IN PART NONE
ar (Specily).
BES SR Sl - ':I NON-PARTICIPATING (MAINTENANCE) DNDN-FARTICIPAT]NG
Oth ify): L i i I Dat
e (specity) S Ml Linas BTG BEe _J0uiis FEDERAL SEGREGATION (if more than one Funding Source or P.L.P. type)
District Prior Approval By: Dats [CJcco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date

ADA Nolice: For individuals with sensory disabilities, this decument’is available in alternate formats. For informaticn call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




